Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	16 February 2026
Team ID	LTVIP2026TMIDS43267
Project Name	Plugging into the Future: An Exploration of Electricity Consumption Patterns Using Tableau
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

User Type	Functional Requirement (Epic)	User Story No	User Story / Task	Acceptance Criteria	Priority	Release	Team Member
Customer (Mobile User)	Registration	USN-1	Register using email to access electricity dashboard	User can create account and login successfully	High	Sprint-1	B M Vikitha
Customer (Mobile User)	Login	USN-2	Login securely to view electricity usage details	User can access dashboard after login	High	Sprint-1	B M Vikitha
Customer (Mobile User)	Dashboard	USN-3	View time-of-day electricity usage	Hourly consumption graph displayed correctly	High	Sprint-1	B M Vikitha
Customer (Mobile User)	Peak Analysis	USN-4	View peak and off-peak usage hours	Peak hours highlighted clearly	High	Sprint-1	B M Vikitha
Customer (Mobile User)	Alerts	USN-5	Receive alerts for high consumption	Notification shown when usage exceeds threshold	Medium	Sprint-2	B M Vikitha
Customer (Web User)	Seasonal Analysis	USN-6	Compare seasonal electricity consumption	Seasonal comparison chart visible	High	Sprint-1	B M Vikitha
Customer (Web User)	Sector Analysis	USN-7	View sector-wise consumption (Residential, Commercial, Industrial)	Sector-wise breakdown displayed	High	Sprint-2	B M Vikitha
Customer (Web User)	Filters	USN-8	Filter data by region, season, and sector	Interactive filters work correctly	High	Sprint-1	B M Vikitha
Customer Care Executive	Monitoring	USN-9	Monitor overall electricity consumption patterns	Executive dashboard shows summarized analytics	Medium	Sprint-2	B M Vikitha
Customer Care Executive	Reports	USN-10	Generate electricity consumption reports	Reports can be exported successfully	Medium	Sprint-2	B M Vikitha
Administrator	Data Management	USN-11	Upload and manage electricity datasets	Admin can upload, edit, and delete data	High	Sprint-1	B M Vikitha
Administrator	Data Validation	USN-12	Validate data before publishing dashboards	System confirms data validation status	High	Sprint-1	B M Vikitha

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	2Days	2 Feb 2026	3 Feb2026	20	3 Feb2026
Sprint-2	20	2Days	4 Feb 2026	5 Feb 2026	20	5 Feb 2026
Sprint-3	20	2Days	6 Feb 2026	7 Feb 2026	20	7 Feb 2026
Sprint-4	20	2Days	8 Feb 2026	9 Feb 2026	20	11 Feb 2026